

<b>HIPAA Claims and Remittance Implementation Schedule</b>	October 2002	November 2002	December 2002	January 2003	February 2003	March 2003	April 2003	May 2003	June 2003	July 2003	August 2003	September 2003	October 2003	October 16, 2003	November 2003	December 2003	January 2004
Administrative Simplification Compliance Act (ASCA) extension filed	X																
Draft 837 and 835 Specifications published to Medi-Cal Web site		X					X	X	X				F i n a l				
Provider outreach activities	X	X	X	X	X												
Policy and systems development	X	X	X	X	X	X	X	X	X	X	X	X	X	X			
Internal system testing									X	X	X	X	X	X			
Beta providers selection completed		X															
Selected providers beta testing									X	X	X	X	X	X			
DHS acceptance testing												X	X	X			
Provider testing – 4010A1 activation of 837 version complete												X	X	X	X	X	X
Accept Medicare crossover claims from intermediaries and carriers													X	X	X	X	X
Federal Final Rule, Transactions and Code Sets Addenda is published					X												
NCPDP 1.1, batch transactions	Available in production																
NCPDP 5.1, online	Available in production																
NCPDP Compound EDI Billing													X				